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8. NAME AND ADDRESS OF CONTRACTOR (Na. street, county, State and 27 Cods) { 9A. AMENDMENT OF SOLICITATION NO

DELTHA-CRITIQUE JOINT VENTURE
ATTN EARL WASHINGTON
300 COMMERCE ROAD EAST

88 DATED (SEE ITEM 171}

NEW ORLEANS LA J0123 _ |10A MODFIGATION OF CONTRAGT/ORDER NG,
* IDE-ACO6-06P0O92716

108, DATED {SEE ITEM 11)

CODE 4 Hgnn4208 FACILITY CODE 08/11/2005

11. THES TFEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

7~ The ahove numbered soficitation is amended as set forth in ltem 14, The hour and dale specified for receipt of Offers is extended, | ‘is not exlended.

Cffers musl acknowledge receipt of this amendment prior to the hour and dale gpecified in the solicitation or as amended, by one of the following metheds: (a) By completing
itemns 8 and %5, and reluming copies of the amendment; {b) By acknowledging receipl of this amendment on each copy of the offer submilted; or (c} By
separale ipter or lelegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGERMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT {N REJECTION OF YOUR OFFER. by
virdue of this amandment you desire 1o change an offer already submitted, such change may be made by telegram or lelter, provided gach leiegram or ietter makes reference
lo he solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (if required) Net Increase: $238 785.00
ca5e: ; .
See Schedule

13. THIS ITEM ONLY APPLIES TO MOCIFICATION OF CONTRACTS/ORDERS. [T MODIFIES THE CONTRACTIGRDER NO. AS DESCRIBED (N ITEM 14.

CHECKONE | 4 THIS CHANGE ORDER 18 1ISSUED PURSUANT TO: (Specify aulhority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRAGT/ORDER 18 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.} SET FORTH INITEM 14, PURSUANT TG THE AUTHORITY OF FAR 43.103(b)

T. THIS SUPPLEMENTAL AGREEMENT [S ENTERED INTQ FURSUANT TO AUTHRORITY OF;

X Jarious Clauses listed below and Mutual Agreement of the Parties

D OTHER (Specify fype of miodificalion and authoity)

E_IMPORTANT: Contractar s not, X' is required 10 sign this document and relurn L copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matfer where feasible.)

] seral modificatlon pursuant te the authority
of clauses H.7 QOrdering Procedures, I.28 FAR

57. Allowable Cost & Pavment, and 1,86 FAR
52. - Limitation of Funds.

The purpose of this modificaticon is to revise the
timated Costs and Base Fee for the 3rd Year

%4

Rase Award to incorporate the task entitled
"Incependsant Review of MPAR Procram" and to
prov incremental funding for the task. As a
= the following changes are incorporated,

Continued .
Except as provided herein, all terms and conditions of the document referenced in fem 9A or 104, as heretofore changed, remang unchanged and in full force and effect.
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NOT SPECIFIED /OTHER

REFERENCE NO. OF DOCUMENT BEING CONTINUED bacE OF
CONTINUATION SHEET DE-AC96-06P092716/039 2 2
NAME OF OFFEROR OR CONTRACTOR
DELTHA-CRITIQUE JCINT VENTURE
ITEM NG SUPPLIES/SERVICES QUANTITY]UNIT UNIT PRICE AMOUNT
(A} {B) {(C) |[(D) (E} (F}

Reference Section B., B.4 - Estimated Cost and
Fee: The Estimated Costs for the 3rd Year Base
Award has been increased by $227,414 from
$3,274,741 to $3,502,155, increasing the Total
Bage Period Estimated Costs to $8,704,612. The
Base Fee for the 3rd Year Base Award has been
increased by $11,371 from $21,154 to $32,525
increasing the Total Base Period Base Fee to
$44,373. Tctal Costs and Fee{s) for the Basge
Period have been increased by $238,785 from
$9,051,753 to $9,290,538. The Total Contract
value, inclusive of unexercised options, is
increased by $238,785 from 515,216,233 to
$15,455,018.

Reference Section B., B.5 - Obligation of Funds:
The amount of funds obligated are increased by
$238,785 for payment of subcontract costs and
base fee associated with the task entitled
"Independent Review of MPAR Program". The total
available funds are increased by $238,785 from
$8,982,569 to $9,221,354. (Revised Section B page
attached) .

Subi to Retent: N

Account code:

1012

Fund 08400

Appr Year 2009

Allottee 37

Reporting Entity 450204

Quantity: 0

Amount: $238,785.00

Percent: 100

Subject To Funding: N

Payment Address:

FOB: Destination
Period of Performance: 11/01/2006 to 10/31/2009

NSN 7540-01-152-808F

NOT SPECIFIED /OTHER

OPTIONAL FORM 336 (4-B8)
Sponsored by G3A
FAR (48 CFR)53.110



Section B.4 is modified to read as follows:

DE-AC%6-06P092716/Mod 039
e S

B4 ESTIMATED COST AND FEE
a.  The estimated cost (includes total available fee) for this contract is as follows:
ESTIMATED COSTS AND FEE(S)
Estimated 1st Year 2" Year 39 Year Total Base - ZETotal
Costs and Base Award | Base Award | Base Award | Period Contract
Fee(s) 11/01/06 11/01/07 11/01/08 11/01/06
through through through through
10/31/07 10/31/08 10/31/09 10/31/09 10/31/10 10/31711 .
Estimated $2,477,024 | $2,725.433 | $3,502,155 $8,704,612 |-$2,846,0247 | $2,911,159 | §$14,461,795
Costs e :
Base Fee 54,160 $7,688 $32,525 $44,373 $5.616 35,586 $55,575
Performance $167.816 $178,178 $195,559 $541,553 $195,848 $200,247 $937,648
Fee
Total Fee $171,976 $185,860 $228,084 3585926 $201,464 $205,833 $993,223
Available
Total Costs $2,649.000 | $2,911,209 | $3,730.239 |  $9.290,538 | $3,047,488 | $3;116.992 | $15455,018
and Fee(s) o T
b. . The estimated cost for the.Rhasg In period is $ 00. There will be no fee paid
for the Phase In period.
c.  The total estimated cost of this contract for the Base Period is increased by
$227,414 from $8,477,198 to $8,704,612. The Base Fee for the Base Period
is increased by $11,371 from $33,002 to $44 373. The Performance Fee for
the Base Period remains $541,553. The total cost and fee(s) for the base
period are increased by $238,785 from $9,051,753 to $9,290,538. The Total
Contract Value, inclusive of unexercised options, is increased by $238,785
from $15,216,233 to $15,455,018.
B.5 OBLIGATION OF FUNDS - The amount of funds obligated are increased by

$238,785 for payment of allowable costs/fees associated with the task entitled,
“Independent Review of the MPAR Program”. The total available funds are
increased by $238,785 from $8,982,569 to $9,221,354.




